Corporate Project Plan Document

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

1. General Project Information

This section provides a high-level overview of the project, including a breakdown of the key individuals and teams involved.

Information	Detail
Project Name	Data Hub
Product Owner	Andre Cassimiro
Scrum Master	Priscila Gutierrez
Development Team	Eduarda Gonzaga
Start Date	09/22/2025
Estimated End Date	06/19/2026

2. Student–Partner Agreement Section

This section formalizes the agreement between the student and **St. Paul's School**, outlining collaboration and communication:

- **Mentoring Meetings:** Weekly, hybrid meetings to align on technical and academic requirements.
- **Review Meetings:** Monthly, in-person meetings with the Product Owner (Academic Coordination) to validate progress and gather feedback.
- **Internal Alignment Meetings:** Weekly, for the development team to refine backlog and address blockers.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

3. Product Vision

St. Paul's School is a leading academic institution that values **excellence and innovation**. However, its current reporting process is **manual, fragmented, and time-consuming**, limiting the ability to generate valuable insights.

The project's vision is to establish a **centralized, automated, and secure academic data environment** that unifies diverse information sources—ranging from teacher inputs in SharePoint to student financial and attendance data—into a single, reliable system.

Project Goals

For the Institution:

- Automate data collection and transformation from multiple academic sources.
- Provide strategic insights for decision-making.

For the Users:

- Teachers: quick access to student and class-level performance.
- Coordinators: consolidated views for grades, subjects, and periods.
- Leadership: strategic reports for institutional planning.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

4. Project Objectives

The main objective is to develop a **transparent and automated academic data platform**.

The platform will achieve this by:

- **Solving a Problem:** Eliminating manual data consolidation and reducing workload.
- **Exploring an Opportunity:** Uncovering hidden academic trends and insights.
- **Delivering Strategic Value:** Offering indicators for student performance, attendance, comparisons across classes/years, and institutional KPIs.

5. Project Scope – Product Backlog

The product backlog serves as a comprehensive, prioritized list of all desired features, enhancements, and fixes for a product, effectively defining the project's scope. It's a living document that evolves throughout the product lifecycle, reflecting changes in requirements and priorities.

5.1. Epics and Features

Epics represent large, overarching goals or themes within the product. They are often too large to be tackled in a single sprint and are broken down into smaller components. The Features are specific functionalities or capabilities that deliver value to the user and contribute to the completion of an epic.

- **Epic 1: Data Centralization**

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

- Feature 1.1: Build connectors to integrate multiple academic data sources.
- Feature 1.2: Create a unified data model for reporting.

- **Epic 2: Reporting and Insights**
  - Feature 2.1: Develop automated dashboards for teachers, coordinators, and leadership.
  - Feature 2.2: Enable drill-down and filtering by student, class, subject, and academic year.
- **Epic 3: Interface for data collection**
  - Feature 3.1: Interface for collecting notes in SharePoint.
  - Feature 3.2: Automation of grade calculations made in Excel.

Dimension	KPI	Data Sources
Academic Performance	Average grade per academic period	ISAMS / SharePoint
Engagement	Attendance rate per class	Academic systems

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

Risk	Students with low attendance and low performance	Integrated data
Comparative	Performance by subject and class	Power BI
Strategic	Institutional performance trends	Historical data

5.2. User story mapping

Epic 1: Data Centralization

- US01: *As an IT staff member, I want to integrate multiple academic data sources so that I can centralize all information in one place.*
- US02: *As an IT staff member, I want to automate data cleaning processes so that reports are consistent and reliable.*

Epic 2: Reporting and Insights

- US03: *As a teacher, I want to view my students' grades and attendance in one dashboard so that I can quickly identify performance issues.*
- US04: *As a coordinator, I want to compare the performance of different classes so that I can identify teaching strategies that work best.*
- US05: *As a director, I want to see institutional KPIs (average grades, dropout risk, overall performance) so that I can make data-driven decisions.*
- US06: *As a coordinator, I want to filter dashboards by discipline, year, and class so that I can have a tailored analysis.*

Epic 3: Inteface for data collection

- US07: As a teacher, I want to enter student grades into an interface (SharePoint)

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

- US08: *As a director, I want to access the raw data to audit what was entered.*

Epic 4: Identified Data Gaps

- *US09: Assess current limitations and identify missing data that restrict deeper analysis.*

- *US10: Define the next steps required to enhance value delivery through advanced analytics.*

6. Roadmap and High-Level Project Timeline

This section outlines the project's strategic plan, providing a clear roadmap and a high-level timeline for its execution. It details the key phases, major milestones, and planned deliverables over the project's lifecycle. The roadmap serves as a guide for all stakeholders, ensuring that everyone is aligned on the project's direction and the anticipated delivery schedule.

- **Module 1 (Weeks 1–10):** Requirements, architecture, and conceptual database.

- **Module 2 (Weeks 11–20):** Data connectors and backend APIs.

- **Module 3 (Weeks 21–30):** Power BI dashboards and advanced analytics.

- **Module 4 (Weeks 31–40):** Testing, validation, and documentation.

Module 1 (Weeks 1–10): Requirements, architecture, and conceptual database

Objective: Understand the problem, map current processes, define requirements, and design the solution architecture.
Aligned Theme: *Processes Optimization + Software Development or Implementation*
Deliverables:

- **Mapping and Analysis of Current Processes ("as is")**

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

- **Functional and Non-Functional Requirements Report**
- **Solution Architecture (high-level diagrams, tech stack justification)**

Module 2 (Weeks 11–20): Data connectors and backend APIs

Objective: Build the backend infrastructure and connect different academic data sources.
Aligned Theme: *Software Development or Implementation*
Deliverables:

- **Vendor or Tech Stack Selection Report (for ETL/ELT, APIs, databases) SP3**
- **Functional Prototype or MVP of Data Connectors (ETL jobs, integration scripts) SP2**
- **Backend API Documentation (CRUD endpoints, integration rules) SP 2- SP5**
- **Updated Process Flow ("to be") with automation SP3**
- **Conceptual Database Model (ER diagrams, data dictionary) SP2**
- **Change Management Initial Plan (early risks, communication) SP 5**
- **First Data Quality and Cleaning Report SP4-SP5**

Module 3 (Weeks 21–30): Power BI dashboards and advanced analytics

Objective: Deliver usable dashboards with strategic indicators for different stakeholders (teachers, coordinators, leadership).
Aligned Theme: *Digital Products or Services Design + Processes Optimization*
Deliverables:

- **Power BI Wireframes and Prototypes (low- and high-fidelity dashboards)**
- **Functional Dashboards (MVP version with main indicators)**

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

- **Advanced Analytics Report (comparisons, KPIs, trends)**
- **Feedback Mechanisms Design (teacher/coordinator validation loops)**
- **Accessibility Feature Implementation (at least one dashboard element inclusive)**

Module 4 (Weeks 31–40): Testing, validation, and documentation

Objective: Ensure reliability, compliance, and formalize the project closure.
Aligned Theme: *Information Security and Data Protection + Documentation*
Deliverables:

- **Testing Reports (unit, integration, usability with stakeholders)**
- **LGPD and Data Privacy Compliance Analysis**
- **Risk and Vulnerability Analysis (data access, Power BI exposure)**
- **Final Technical Documentation (architecture, APIs, database, dashboards)**
- **User Training Materials (manuals, guides, onboarding session)**
- **Final Presentation + Public Report (corporate defense style)**

7. Assumptions and Constraints

This section defines the foundational premises and fixed limitations that are crucial for the project's planning and execution. A clear understanding of these factors is essential to mitigate risks, manage expectations, and ensure the project's success.

7.1. Assumptions

This subsection details the key assumptions that form the basis for the project's planning and execution. These are conditions, facts, or situations that are presumed to be true, even if they cannot be fully verified or controlled by the project team. They

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

are essential to the project's feasibility and success, as they provide a stable foundation upon which the project plan is built.

Data and access: Access to all academic data sources; support from IT and academic coordination.

Approval and support: St. Paul's School, particularly stakeholders in the People Management and Technology areas, supports the project and has granted the necessary permissions to access data sources and tools.

7.2. Constraints

This subsection defines the specific limitations or boundaries that the project must operate within. Constraints are mandatory restrictions—often related to time, budget, scope, or resources—that cannot be easily changed and directly impact the project's execution. Recognizing and clearly documenting these limitations is critical for realistic planning, risk management, and setting clear expectations with all stakeholders.

Scope: Must comply with **LGPD (Brazilian Data Protection Law)**.

Time: The project must be completed within the established schedule for the capstone project delivery. This includes the phases of data collection, dashboard development, testing, and documentation.

8. Project Team

This section provides an overview of the key individuals and roles involved in the project. It outlines the responsibilities, reporting structure, and main points of contact within the project team.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

Name	Role	Responsibilities
Andre Cassimiro	Product Owner	Product monitoring and review
Priscila Gutierrez	Scrum Master	Product data monitoring
Eduarda Gonzaga	Dev team	Product development

9. Costs

This section provides a detailed breakdown of the project's financial aspects, including cost estimates and the total budget. Given the nature of this project, which leverages existing company resources and internal personnel, the cost structure is unique.

9.1. Cost Estimation

The project's primary objective is to utilize free tools, specifically those within the workspace already licensed by the company. As the project developer, I am a current employee of the organization. Therefore, the project will not incur costs for development or software tools. All work will be performed as part of my existing role and responsibilities.

9.2. Total Budget

No separate budget will be allocated by the development team. All potential costs related to infrastructure, licensing, or additional tools will be fully covered by St. Paul's School, should they arise. The project itself remains an internal academic initiative without financial contribution from the student.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

10. Change Management

To manage changes in the project's scope, schedule, cost, or other aspects, a formal and iterative process will be adopted, aligned with the agile methodology.

10.1. Backlog Prioritization:

This subsection details the methodology and criteria used to prioritize tasks and features within the project's backlog. It explains the process for evaluating, ranking, and organizing work to ensure that the most valuable items are developed first, maximizing project value and aligning with strategic objectives.

Change Request: Any request for a change in the project must be made clearly, preferably in writing, detailing the desired alteration and the reason for it. Requests can come from any stakeholder but will be channeled to the Product Owner.

Analysis and Prioritization: All change requests will be analyzed by the Product Owner and the development team in terms of:

- **Impact:** What is the impact of the change on the current scope, schedule, and project resources?
- **Added Value:** What value does this change bring to the business or the end-user? Does it solve a critical problem or add an essential feature?
- **Required Effort:** What is the estimated development effort to implement the change?

After this analysis, the changes will be prioritized and added to the product backlog. The Product Owner is ultimately responsible for this prioritization, ensuring that the most valuable user stories and functionalities are worked on first.

Incorporation and Execution: Prioritized changes will be incorporated incrementally. In each **Sprint Planning** meeting, the team will select the user stories (including approved changes) to be developed in the next sprint. This ensures that new functionalities or adjustments are integrated in a controlled manner without compromising the project's progress.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

Feedback and Adjustments: At the end of each sprint, the team will hold a **Sprint Review** meeting. At this time, what has been developed will be presented to the stakeholders, who can provide feedback. This feedback is crucial, as it can generate new adjustments or changes to the backlog.

Continuous Evaluation: The evaluation and prioritization process does not end in Sprint Planning. The backlog is a living document and can be revised at any time. Urgent changes can be evaluated and, if necessary, prioritized for the current sprint or the next one, ensuring that the project remains adaptable and responsive to the needs of the business and users.

11. Risk Management

This section outlines the strategy for identifying, analyzing, and mitigating potential risks that could impact the project. It describes the process for proactive risk management, including risk assessment, response planning, and ongoing monitoring to minimize threats and leverage opportunities.

Risk/Challenge	Impact	Mitigation Plan
Data access delays	High	Alternative: Early alignment with IT and academic staff
Data quality issues	High	Schedule adjustment or deadline extension

12. Communication Management

To ensure the efficient flow of information among all project stakeholders, keeping them informed about progress, risks, and decisions. The plan aims to reduce misunderstandings and keep all stakeholders aligned on project expectations and outcomes.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

12.1. Agile Ceremonies

This subsection provides a detailed overview of the agile ceremonies that will be conducted throughout the project. It describes the purpose, frequency, and key participants of each ritual—such as the Daily Scrum, Sprint Planning, and Sprint Review—to ensure a structured and iterative development process. These ceremonies are fundamental to fostering communication, transparency, and continuous improvement within the team.

Daily Scrum:

- **Description:** A short, daily meeting where the development team coordinates their work.
- **Objective:** To synchronize the team's activities and create a plan for the next 24 hours. The team inspects the work done since the last Daily Scrum and forecasts the work to be done.
- **Frequency:** Every day, at the same time and place.

Sprint Planning:

- **Description:** A meeting at the beginning of each Sprint where the team defines what will be delivered in the upcoming Sprint and how they will achieve that goal.
- **Objective:** To determine the Sprint Goal and select the Product Backlog items that will be worked on during the Sprint. The team also plans the work needed to deliver the selected items.
- **Frequency:** Once per Sprint.

Sprint Review:

- **Description:** A meeting held at the end of the Sprint to inspect the Increment and adapt the Product Backlog if needed.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

- **Objective:** To present the work that has been "Done" during the Sprint to the stakeholders, get their feedback, and collaborate on what to do next.
- **Frequency:** Once per Sprint.

Sprint Retrospective

- **Description:** A meeting where the Scrum Team inspects itself and creates a plan for improvements to be enacted during the next Sprint.
- **Objective:** To identify what went well, what could be improved, and what actions to take to enhance the team's processes and effectiveness.
- **Frequency:** Once per Sprint, after the Sprint Review and before the next Sprint Planning.

Backlog Refinement (Product Backlog Grooming):

- **Description:** A continuous activity where the Product Owner and the development team add detail, estimates, and order to the items in the Product Backlog.
- **Objective:** To ensure the backlog remains healthy, with items that are clear, well-understood, and ready for future Sprints.
- **Frequency:** Ongoing, but often a scheduled event, typically a few hours per week.

Module Review

- **Description:** A presentation of the module's deliverables to the Product Owner at the end of each module (composed of 5 sprints).
- **Objective:** To demonstrate the completed work of the entire module, receive high-level feedback, and get formal approval from the Product Owner on the module's outcomes before moving to the next phase.
- **Frequency:** At the end of each module (after 5 sprints).

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

13. Performance Measurement

By tracking these KPIs and metrics, the project team and stakeholders will have clear, data-driven insights into the project's health, progress, and performance, enabling proactive adjustments and continuous improvement.

Burn-Down Chart:

- **Description:** A graphical representation that shows the amount of work remaining versus the time remaining in a Sprint.
- **Objective:** To track the progress of the Sprint and identify if the team is on track to complete all planned work. A steep slope might indicate that work is not being completed as expected, while a horizontal line might mean the team is stuck.
- **How it works:** The chart plots the ideal progress (a straight line from the total effort to zero) against the actual remaining effort.

Velocity:

- **Description:** A measure of the amount of work a team can complete in a single Sprint, typically measured in "story points" or hours.
- **Objective:** To predict how much work the team can reasonably commit to in future Sprints and to help with long-term project forecasting.
- **How it works:** The team's velocity is calculated by summing the story points of all the completed user stories in a Sprint. The average velocity over several Sprints provides a more reliable indicator.

Cycle Time & Lead Time:

- **Description:**
    - **Cycle Time:** The time it takes to complete a specific task from the moment work begins on it until it is finished.
    - **Lead Time:** The total time a task spends in the workflow, from the moment it is requested until it is completed and delivered.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

- **Objective:** To identify bottlenecks in the workflow and improve the overall efficiency of the development process. Shorter times indicate a more efficient process.

Sprint Goal Success Rate:

- **Description:** The percentage of Sprints in which the team successfully achieves its stated Sprint Goal.
- **Objective:** To measure the team's ability to plan and execute a realistic set of work. A high success rate indicates good planning and execution, while a low rate might signal issues with planning or unforeseen obstacles.

14. Project Acceptance Criteria

Project acceptance was based on the following criteria, all previously agreed upon by the parties:

Compliance with Functional Requirements: The delivered product meets all functional requirements outlined in the requirements document.

Quality and Performance: The product has been tested, and the results demonstrate that it meets the expected performance and quality criteria.

Documentation: All manuals and technical documentation have been delivered and are in compliance with client needs.

Training: End-users have been properly trained to use the product.

14.1. Results Evaluation

This subsection outlines the methodology for evaluating the project's final outcomes and overall success. It details the key criteria and metrics that will be used to

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

measure performance, assess stakeholder satisfaction, and determine whether the project has met its intended goals. The results evaluation process is crucial for formally closing the project and extracting valuable lessons for future initiatives.

Success Criteria: List the project's success criteria.

- **Completion of Project Goals:** All predefined project objectives and deliverables were successfully met.
- **Adherence to Scope:** The project was completed within the defined scope, without unnecessary deviations or "scope creep."
- **Timely Delivery:** The project was delivered within the established timeline and schedule.
- **Budget Compliance:** The final project cost did not exceed the initial allocated budget.
- **Quality Standards:** The final deliverables meet or exceed the agreed-upon quality standards and performance metrics.
- **Stakeholder Acceptance:** Key stakeholders formally approved the final deliverables and confirmed their satisfaction.

Compliance with the Plan: Describe whether the objectives were met as planned.

- The project successfully delivered the integrated Power BI dashboard, meeting all key functional requirements as outlined in the project plan. While the initial timeline faced a minor delay of one week due to unforeseen data integration challenges, the team was able to recover by the final delivery date through effective sprint planning and resource allocation.

Stakeholder Satisfaction: Describe the level of satisfaction of the stakeholders with the results.

- Stakeholder satisfaction was high, as evidenced by positive feedback received during the final Sprint Review and the official project sign-off. The business users expressed great satisfaction with the dashboard's usability and the value it provides in visualizing key HR data. The Technology team also confirmed that the solution adheres to all security and infrastructure policies.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

The main feedback highlighted the dashboard's intuitive interface and its potential to significantly improve decision-making processes within the People Management department.

14.2. Project Acceptance

Constraints are limitations or fixed conditions that restrict a project's scope, timeline, costs, or resources. They are mandatory and cannot be easily changed, as they directly influence the project's outcome.

Responsáveis pelo Projeto (Cliente)			
Nome:			
Sim ☐	**Não** ☐	Data	Assinatura
Nome:			
Sim ☐	**Não** ☐	Data	Assinatura
Nome:			
Sim ☐	**Não** ☐	Data	Assinatura

Responsáveis pelo Projeto (Acadêmico)			
Nome:			
Sim ☐	**Não** ☐	Data	Assinatura
Nome:			
Sim ☐	**Não** ☐	Data	Assinatura
Nome:			
Sim ☐	**Não** ☐	Data	Assinatura

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br

15. Continuous Improvement

The effective management of the INTELI Project Plan document is a dynamic and constantly evolving process. We recognize that there are always opportunities to improve our methods and procedures. Therefore, we encourage a culture of continuous improvement, where feedback is valued and analyzed to adjust and refine our practices.

All stakeholders are encouraged to identify shortcomings, suggest improvements, and collaborate proactively to optimize the documentation process. Periodic reviews of the policy and workflow will be conducted to ensure that we continue to meet expectations for quality and efficiency, adapting to the new needs and demands of the project environment. In this way, we ensure that our institution is always advancing towards excellence.

Inteli - Instituto de Tecnologia e Liderança
Avenida Professor Almeida Prado, 520, Butantã, São Paulo, SP.
CEP: 05508-070
www.inteli.edu.br